
From: Mueller, Brian
To: Moore, Gary; Sanchez, Carlos; Moran, Gloria; Werner, Robert; Webster, Susan
Cc: Webster, Susan; Johnson, Lydia; Shewmake, Kenneth; Milburn, Anna; Gilmore, Cathy
Subject: RE: Falcon Refinery
Date: Monday, November 18, 2013 7:55:00 AM

Gary
I agree and I have started to discuss it with our contractor. I do not know if we have collected
 enough information to conduct a risk assessment of the dock area. I am in Superfund 101 training
 this week and may be able to have a conference call our come down for a short meeting to discuss
 this week. If that does not work I would suggest meeting next Mon or Tues.
Thanks
Brian W Mueller RPM
EPA R6 Superfund
214 665-7167

From: Moore, Gary 
Sent: Friday, November 15, 2013 10:25 AM
To: Mueller, Brian; Sanchez, Carlos; Moran, Gloria; Werner, Robert; Webster, Susan
Cc: Webster, Susan; Johnson, Lydia
Subject: Falcon Refinery
All:
I got a call from Stephen Halasz, TRC Solution. He indicated that LTR1 has worked out an agreement
 to pay their vendors that had leins on the property (TRC Solution, Gainco).
He also indicated that they wanted to see if the dock cleaned up to the satisfaction of the Agency so
 that they could get a clean bill of health and then be able to get a loan using the dock as collateral.
 The only thing I can think of is to separate the site into operational units where the main refinery
 would be one operational unit and the dock the other. This site continues to drag on because they
 do not have any money and we have limited money. This may be a way to move this site forward
 and have the PRP spend their own money rather than the Agency moving in to do the work.
The only other way would be for us the declare default and the removal program move in and get rid
 of the waste with the $500,000 performance bond we have in house and we add an additional $2.5
 million+ to the pot out of removal funding (doubtful) and go take care of the waste on the site. In
 this case, it will be a long time before we are able to get reimbursed (if that even happens).
There are no real good solutions due to our funding issues and the funding issues of the PRP. I think
 the operational units may be a good solution to move this project forward.
We need to discuss as a team.
Thanks

Gary Moore
Federal On-Scene Coordinator
U.S. EPA Region 6
214-789-1627 cell
214-665-6609 office
moore.gary@epa.gov
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